Weekly Status Report

Week Ending: 02/16/10
Distribution: Kester Cockrell, Britt Misra and Henry Freeman
Prepared by: Kester Cockrell

Progress
Milestone Description Due Date % Comments
Team Appraisals Each member & yourself 02/16/10 Dropped in drop box
Concept Note Each member 02/15/10 KC -100%b Was with 1%t visual
BM — 100%o oo
HF - ?

Finalize Viz Design 2/15710 100%0 Posted on the blog
Wireframe and Calendar, Members, 2/15/10 100%0 Posted on the Blog
site map Publications

Spaces, Grants, Jobs & o 100%0 o
e Auditions
o Classes, Professionals, About e 100%o oo
Wireframe and Sign-Up o 100%0 o
Process Flow
o Subscribe o 100% o
Action Items (work on this week)
Action Item Description Due Date Owner Comments
Team Status This document 02723710 Britt Email to team
Report
Style Guide See syllabus for details. Kester
Usability Test Plan Info in doc sharing o Kester o
Content Matrix Sample in doc sharing & notes Britt o

below.




Additional Notes:

Content Matrix - Sample is in the doc sharing. This will be live document that will
be changed over the next couple of weeks.

Technical Design —ldentify technologies needed to be used to implement certain
aspects of the site. (Css, XHTML, Content Management, Flash Widget, Link, etc.).
May want to email Carol on exactly what she wants.



